APPENDIX D

POLLUTION REPORTS

0O A A0
9723597


SWHITENE
Redacted Version


11/2/2017 https://response.epa.gov/sites/12277files/wilcoxoilresidentialremoval_polrep_1.htm
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Wilcox Oil Refinery Site Residential Removal - Removal Polrep
Initial Removal Polrep
{3, RESPONSE A7
\{?Q‘-!’e PR OIF’:EV
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI
Subject: POLREP #1
Initial -- Site Visit & Assessment
Wilcox Oil Refinery Site Residential Removal
Bristow, OK
To: Loree Boyanton, ODEQ
Craig Carroll, EPA Region 6
Reggie Cheatham, EPA HQ
From: Steve Mason, OSC
Date: 7/14/2017
Reporting Period: 07/06/2017
1. Introduction
1.1 Background
Site Number: 06GG Contract Number:
D.O. Number: Action Memo Date:
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Assessment
NPL Status: NPL Operable Unit:
Mobilization Date:  7/6/2017 Start Date: 7/6/2017
Demob Date: Completion Date:
CERCLIS ID: OK0001011917 RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time-Critical

1.1.2 Site Description

Wilcox Oil Company is an inactive and abandoned oil refinery located in Bristow, Creek County,
Oklahoma. The site consists of contaminated areas and surface water bodies due to releases from the
former Wilcox and Lorraine Refineries. Wilcox Oil Company operated as a crude oil refinery from the
1920s until 1963. The main components of the facility consisted of a skimming plant, cracking unit,
storage tanks and treatment equipment. Currently, several residents are located within the former
refinery boundaries, half of which utilize ground water from private wells. Homes are located in areas of
former waste operations.

1.1.2.1 Location
The Wilcox Refinery Site is located northeast of the City of Bristow, Creek County, Oklahoma, at West
221st Street/Refinery Road, just east of U.S. Highway 66 (35.840804N, 96.380193W)

1.1.2.2 Description of Threat
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In 2014, community members expressed concerns about public access to oily sludge areas. The results
of an expanded Site Inspection (ESI) by ODEQ in 2011 indicated high concentrations of Polycyclic
Aromatic Hydrocarbons (PAHs) in oily sludge waste at numerous locations on site, including the il
residential property at

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The site was included on the EPA National Priorities List (NPL) in December, 2013. In addition, oily
sludge leaching from the ground was observed during a site assessment conducted by an EPA OSC in
March, 2014. From May 22 to June 04, EPA conducted soil sampling (Phase 2) at several residences on
the site. A review of sampling analytical results indicated benzo(a)pyrene is present at the residence in
the soil above the EPA Removal Management Levels. In addition, during the sampling, visible oily sludge
was observed in the samples, as well as small amounts on the ground surface.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

On July 6, 2017, EPA along with ODEQ met withm and conducted a site walk of the
area around their residence. Hydrocarbon sludge was observed at or near the surface during the site
walk. A general area of contamination was noted, including evidence of areas where oily liquid has
surfaced and a small hole in the ground where oily liquid has surfaced recently. A brief discussion was
held with [Ji§Jilf regarding the potential of a Removal Action at the Site.

2.1.2 Response Actions to Date

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement has determined there are no viable PRPs at this time.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Maps delineating the area of contamination have been developed and can be found in the Documents
Section, https://response.epa.gov/sites/12277/files/0713171257%20FIGURE %202.pdf

2.2.1.1 Planned Response Activities

The removal program will develop an action memo to conduct a removal action at the Site. The
proposed action will remove and dispose of hydrocarbon sludges from impacted areas. The sludge
material will be replaced with clean soil and the areas re-vegetated. Confirmation samples will be taken
to confirm the area is below the established Residential Screening Level (RSL) for benzo(a)pyrene.

2.2.1.2 Next Steps
The removal program will continue coordinating removal activities with the EPA remedial program,
ODEQ, local officials, and the resident.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
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No information available at this time.

Estimated Costs *

Total To %
Budgeted Date |[Remaining/|Remaining

Extramural Costs

TAT/START $30,000.00 $0.00|{ $30,000.00(| 100.00%

Intramural Costs

Total Site Costs $30,000.00 $0.00|| $30,000.00|| 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
No information available at this time.

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command
No information available at this time.

3.2 Cooperating Agencies

4. Personnel On Site

2 EPA OSCs
1 START Personnel
3 ODEQ Personnel

5. Definition of Terms
No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
No information available at this time.

6.2 Reporting Schedule

7. Situational Reference Materials
No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Wilcox Oil Refinery Site Residential Removal - Removal Polrep
Final Removal Polrep
{3, RESPONSE A7
\{?Q‘-!’e PR OIF’:EV
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI
Subject: POLREP #2
Final
Wilcox Oil Refinery Site Residential Removal
Bristow, OK
To: Loree Boyanton, ODEQ
Craig Carroll, EPA Region 6
Reggie Cheatham, EPA HQ
From: Steve Mason, OSC
Date: 10/25/2017
Reporting Period: 9/27 - 10/11/17
1. Introduction
1.1 Background
Site Number: 06GG Contract Number:
D.O. Number: Action Memo Date:
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Assessment
NPL Status: NPL Operable Unit:
Mobilization Date:  7/6/2017 Start Date: 7/6/2017
Demob Date: 10/11/2017 Completion Date: 10/11/2017
CERCLIS ID: OK0001011917 RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time-Critical

1.1.2 Site Description

Wilcox Oil Company is an inactive and abandoned oil refinery located in Bristow, Creek County,
Oklahoma. The site consists of contaminated areas and surface water bodies due to releases from the
former Wilcox and Lorraine Refineries. Wilcox Oil Company operated as a crude oil refinery from the
1920s until 1963. The main components of the facility consisted of a skimming plant, cracking unit,
storage tanks and treatment equipment. Currently, several residents are located within the former
refinery boundaries, half of which utilize ground water from private wells. Homes are located in areas of
former waste operations.

1.1.2.1 Location
The Wilcox Refinery Site is located northeast of the City of Bristow, Creek County, Oklahoma, at West
221st Street/Refinery Road, just east of U.S. Highway 66 (35.840804N, 96.380193W)

1.1.2.2 Description of Threat
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In 2014, community members expressed concerns about public access to oily sludge areas. The results
of an expanded Site Inspection (ESI) by ODEQ in 2011 indicated high concentrations of Polycyclic
Aromatic Hydrocarbons (PAHs) in oily sludge waste at numerous locations on site, including the il
residential property at

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The site was included on the EPA National Priorities List (NPL) in December, 2013. In addition, oily
sludge leaching from the ground was observed during a site assessment conducted by an EPA OSC in
March, 2014. From May 22 to June 04, EPA conducted soil sampling (Phase 2) at several residences on
the site. A review of sampling analytical results indicated benzo(a)pyrene is present at the residence in
the soil above the EPA Removal Management Levels. In addition, during the sampling, visible oily sludge
was observed in the samples, as well as small amounts on the ground surface.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On July 6, 2017, EPA along with ODEQ met withm and conducted a site walk of the
area around their residence. Hydrocarbon sludge was observed at or near the surface during the site
walk. A general area of contamination was noted, including evidence of areas where oily liquid has

surfaced and a small hole in the ground where oily liquid has surfaced recently. A brief discussion was
held with [Ji§Jilf regarding the potential of a Removal Action at the Site.

2.1.2 Response Actions to Date

On 27 September 2017 EPA, ODEQ, START and ERRS mobilized to the site to conduct a time critical
removal action. Removal activities included the excavation of oily sludge and oily impacted soils,
confirmation sampling, and site restoration. Approximately 1,350 tons of oily sludge and oily impacted
soils were excavated and transported off-site to American Environmental Landfill, Inc. located in Sand
Springs, Oklahoma. Upon receipt of confirmation sample analytical data documenting benzo(a)pyrene
results were below the EPA Region 6 Residential Screening Levels, the excavation was backfilled and
the property was restored to pre-removal conditions.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement has determined there are no viable PRPs at this time.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Maps delineating the area of contamination have been developed and can be found in the Documents
Section, https://response.epa.gov/sites/12277/files/0713171257%20FIGURE %202.pdf

2.2.1.1 Planned Response Activities
No additional response activities are planned at this time.

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.
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2.4 Finance Section

2.4.1 Narrative
No information available at this time.

Estimated Costs *

https://response.epa.gov/sites/12277files/wilcoxoilresidentialremoval_polrep_2.htm

Total To %
Budgeted|| Date |[Remaining||Remaining
Extramural Costs
TAT/START $30,000.00 $0.00([ $30,000.00{f 100.00%
Intramural Costs
Total Site Costs $30,000.00 $0.00|| $30,000.00|| 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time

this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which the

government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
No information available at this time.

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command
No information available at this time.

3.2 Cooperating Agencies

4. Personnel On Site

1- EPAOSC

1 START Personnel

1 - ODEQ Personnel
5 - ERRS Personnel

5. Definition of Terms
No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
No information available at this time.

6.2 Reporting Schedule

7. Situational Reference Materials
No information available at this time.
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